CdlS .‘@ ND CJIS Operational Status (Q2 2016)

NORTH DAKOTA CRIMINAL JUSTICE
INFORMATION SHARING

Portal Training: ND CJIS Portal presentation was provided
at the STARS User Conference in June 2016.

Registration Link: ND CJIS received a grant from 0 Projects planned for August Implementation: Protection
@ VO_CA_for funding for Reglstra'qon L'nk. 2.0. We are \ Order to FBI Portal component, P1 to Portal interface
reviewing the scope of work with Appriss and AG Legal. _romonoress  Bames County CIS to Portal in',[erface '
weevoness IS Interface: The DJS interface to send SAVIN RTAL Security: Coordination with ITD on 5 year background

SAVIN  notifications went live in May.
Governance: The next governance committee meeting
will be scheduled for this fall.

check renewals for employees with access to CJIS data
Planned Outreach: We are scheduled to have an ND POA
vendor booth at the annual conference in August.

Go-Live Progress: Lake Region went live on P1

LERMS JMS in April. The last agencies on NetRMS— New Go-Live: Ransom County went live in June.

Eddy, Benson, Nelson, and Towner Counties—went live Planned JustWare Outreach: Wells, Grant, Logan,

on the P1 RMS in April, along with Devil's Lake PD and Nelson, and Griggs State’s Attorneys have expressed

Ramsey SO. @ interest in moving to STARS in the next few months.

Planned LERMS Outreach: Meetings are held bi- o JustWare/New World Integration: Cass County Law
LOEF%IO\}ié weekly with Grand Forks PD and SO to define STARS Enforcement/State’s Attorney interface is in testing with a

requirements. A User Group Meeting for RMS and JMS final user acceptance date scheduled for August.

was held in May. The next User Group Meetings will be JustWare/Odyssey Integration: State’s Attorney/ND

in October for JMS and in the next few months for RMS. Courts Interface is in design.

Support: The upgrade was completed in July. Motorola Support: JustWare was upgraded to a newer version to

had a couple technical issues, which impacted users; correct performance issues from the previous version.

ND CJIS is working with Motorola to fix the issues.

Status: The project team has decided to narrow the scope

@ Status: Broker is fully functional. Itis performing as = of the CST to statutes in use in North Dakota and to expand
o0 anticipated for a variety of projects. ITD provides load § the data entered for each statute to ensure all stakeholder
o omonens | LE5UNG With each new project to ensure adequate vormomomcas  Fequirements are being met. Data entry continues.

HOKER Pperformance. CST Development changes are in process. Project completion is

scheduled for early December.



